

Marysville Borough Sewer & Sanitation Committee
July 9th, 2009
8:00 AM
MINUTES

Alpha Consulting Engineers John Murphy and Forrest Troutman presented the committee with the second draft of the developers agreement and informed the committee they would like to begin the HOP work on Tuesday, July 14th. John Murphy indicated that they prefer an approval on Monday evening but they would be agreeable to a reconvene meeting. If approval would not be granted, they requested that they be permitted to stock pile millings when the HOP work begins. The committee indicated that it would not be problem to stock pile the millings out of the right-of-way.

Next Meeting Thursday, August 6th, 2009 @ 8:00 am