

**Marysville Borough Sewer & Sanitation Committee**  
**January 9th, 2013**  
**7:00 AM**  
**Minutes**

**Chair: Steve Copp    Members: Ann Simonetti, Roger Barrick,**

**Operators: Lonnie Sarver, Darrel Binkley**

**1. Sewer Separation Project Update**  
**(Greg Rogalski)**

Greg gave the committee an overview and status of the project. The crew is now installing the storm sewer on Maple Ave. After this is complete the crew will be moving to Linden Ave. to finish the 700 block with new sanitary sewer. Once this is complete and the culvert replacement is completed, there should only be a few loose ends to complete on the north end of town. Greg also stated that the #4 CSO should be eliminated by the end of the month as well. The crews will then move to the square area and move towards Cameron Street. Scott stated that we only have four residents that need to hook up to the new sanitary sewer so the #3 CSO can be eliminated.

**2. 300 Block Kings Highway Bid Information**

Greg gave the committee three options on how the work can be completed. The committee is leaning towards raising the sanitary sewer main as high as possible and having a grinder pump installed at Mr. Roberts since he is the only residence that is lower than the main. Scott is to talk to Mr. Roberts and the resident at 212 Kings Highway to get feedback on the location of their sewer laterals and possible grinder pump for Mr. Roberts.

**3. Comminutor Replacement**

There was much discussion about the difference between staying with hydraulic driven or switch to electric driven motor. The committee spoke to the Lonnie and Darrel regarding the pro's and con's between the hydraulic and electric motors. Lonnie and Darrel would prefer the electric motor. The committee requested a written quote for the electrical driven motor with the warranty. The committee would like to have a quote for ta service/maintenance contract for the communitor.

Lonnie reported the past month accomplishments and what they are planning for the next month. They have been working well with the sewer project and water relocation.

**Next Meeting Wednesday, February 6th, 2013 @ 7:00 AM**